Portland Harbor Superfund Site, Portland OR
Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | WBS Task WBS [Task Gle|s|s5|6[z]|=2]|5[%]8

Monday 2/26/18

Tuesday 2/27/18

Wednesday 2/28/18

Thursday 3/1/18

Friday 3/2/18

Saturday 3/3/18

Sunday 3/4/18

Monday 3/5/18

Tuesday 3/6/18

Wednesday 3/7/18

Thursday 3/8/18

Friday 3/9/18

Saturday 3/10/18

Sunday 3/11/18

Monday 3/12/18 | 2.1 [Bathymetry

Tuesday 3/13/18 | 2.1 [Bathymetry

Wednesday 3/14/18 | 2.1 [Bathymetry

Thursday 3/15/18 | 2.1 [Bathymetry

Friday 3/16/18 | 2.1 [Bathymetry

Saturday 3/17/18

Sunday 3/18/18

Monday 3/19/18 | 2.1 [Bathymetry

Tuesday 3/20/18 | 2.1 [Bathymetry

Wednesday 3/21/18 | 2.1 [Bathymetry

Thursday 3/22/18 | 2.1 [Bathymetry

Friday 3/23/18

Saturday 3/24/18

Sunday 3/25/18

Monday 3/26/18 | 2.4 |Surface Water X | X X

Tuesday 3/27/18 | 2.4 |Surface Water X | X X

Wednesday 3/28/18 | 2.4 |Surface Water X | X X

Thursday 3/29/18 | 2.4 |Surface Water X | X X

Friday 3/30/18 | 2.4 |Surface Water X | X X

Saturday 3/31/18

Sunday 4/1/18

Monday 4/2/18 2.9 |Sediment Traps X X

Tuesday 4/3/18 2.9 [Sediment Traps X X

Wednesday 4/4/18 2.9 [Sediment Traps X X

Thursday 4/5/18 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X

Friday 4/6/18 2.2 |Surface Sediment X | X X

Saturday 4/7/18 2.2 |Surface Sediment X | X

Sunday 4/8/18 2.2 [Surface Sediment X | X

Monday 4/9/18 2.2 |Surface Sediment X | X X

Tuesday 4/10/18 | 2.2 |Surface Sediment X | X X

Wednesday 4/11/18 | 2.2 |Surface Sediment X | X X

Thursday 4/12/18 | 2.2 |Surface Sediment X | X X

Friday 4/13/18 | 2.2 |Surface Sediment X | X X

Saturday 4/14/18

Sunday 4/15/18

Monday 4/16/18 | 2.2 |Surface Sediment X | X X

Tuesday 4/17/18 | 2.2 |Surface Sediment X | X X

Wednesday 4/18/18 | 2.2 |Surface Sediment X | X X

Thursday 4/19/18 | 2.2 |Surface Sediment X | X X

Friday 4/20/18 | 2.2 |Surface Sediment X | X X

Saturday 4/21/18 | 2.2 |Surface Sediment X | X

Sunday 4/22/18 | 2.2 |Surface Sediment X | X

Monday 4/23/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X | X

Tuesday 4/24/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X | X

Wednesday 4/25/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X | X

Thursday 4/26/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X | X

Friday 4/27/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X | X

Saturday 4/28/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X

Sunday 4/29/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X
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Portland Harbor Superfund Site, Portland OR
Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | WBS Task WBS [Task Gle|s|s5|6[z]|=2]|5[%]8
Monday 4/30/18 2.6 |Fish Acoustic X[ X | X[ X X
Tuesday 5/1/18 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X
Wednesday 5/2/18 2.2 |Surface Sediment 2.6 |Fish Acoustic X[ X | X[ X X
Thursday 5/3/18 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X | x| X X
Friday 5/4/18 2.2 |Surface Sediment 2.6 |Fish Acoustic X[ X | X[ X X
Saturday 5/5/18 2.2 [Surface Sediment 2.6 |Fish Acoustic X | X | X | X
Sunday 5/6/18 2.2 |Surface Sediment X | X
Monday 5/7/18 2.2 |Surface Sediment X | X X
Tuesday 5/8/18 2.2 |Surface Sediment X | X X
Wednesday 5/9/18 2.2 |Surface Sediment X | X X
Thursday 5/10/18 | 2.2 |Surface Sediment X | X X
Friday 5/11/18 | 2.2 |Surface Sediment X | X X
Saturday 5/12/18 | 2.2 |Surface Sediment X | X
Sunday 5/13/18
Monday 5/14/18 | 2.2 |Surface Sediment X | X X
Tuesday 5/15/18 | 2.2 |Surface Sediment X | X X
Wednesday 5/16/18 | 2.2 |Surface Sediment X | X X
Thursday 5/17/18 | 2.2 |Surface Sediment X | X X
Friday 5/18/18 | 2.2 |Surface Sediment X | X X
Saturday 5/19/18 | 2.2 [Surface Sediment X | X
Sunday 5/20/18 | 2.2 |Surface Sediment X | X
Monday 5/21/18 | 2.2 |Surface Sediment X | X X
Tuesday 5/22/18 | 2.2 |Surface Sediment 2.6 |Fish Acoustic X | X X | X
Wednesday 5/23/18 | 2.2 |Surface Sediment X | X
Thursday 5/24/18 | 2.2 |Surface Sediment X | X
Friday 5/25/18 | 2.2 |Surface Sediment X | X
Saturday 5/26/18 | 2.2 |Surface Sediment X | X
Sunday 5/27/18
2.2 [Surface Sediment X | X
Tuesday 5/29/18 | 2.2 |Surface Sediment X | X X
Wednesday 5/30/18 | 2.2 |Surface Sediment X | X X
Thursday 5/31/18 | 2.2 |Surface Sediment X | X X
Friday 6/1/18 2.2 |Surface Sediment X | X X
Saturday 6/2/18 2.2 [Surface Sediment X | X
Sunday 6/3/18 2.2 |Surface Sediment X | X
Monday 6/4/18 2.2 |Surface Sediment X | X X
Tuesday 6/5/18 2.2 |Surface Sediment X | X X
Wednesday 6/6/18 2.2 |Surface Sediment X | X X
Thursday 6/7/18 2.2 |Surface Sediment X | X X
Friday 6/8/18 2.2 |Surface Sediment X | X X
Saturday 6/9/18 2.2 |Surface Sediment X | X
Sunday 6/10/18 | 2.2 [Surface Sediment X
Monday 6/11/18 | 2.8 |[Porewater (sediment) X X
Tuesday 6/12/18 | 2.8 |Porewater (sediment) X X
Wednesday 6/13/18 | 2.8 |Porewater (sediment) X X
Thursday 6/14/18 X
Friday 6/15/18 X
Saturday 6/16/18
Sunday 6/17/18
Monday 6/18/18
Tuesday 6/19/18
Wednesday 6/20/18
Thursday 6/21/18
Friday 6/22/18 2.6 |Fish Acoustic X
Saturday 6/23/18
Sunday 6/24/18
Monday 6/25/18
Tuesday 6/26/18
Wednesday 6/27/18
Thursday 6/28/18 | 2.8 |Porewater
Friday 6/29/18 | 2.8 |Porewater X
Saturday 6/30/18
Sunday 7/1/18
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Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule

Portland Harbor Superfund Site, Portland OR
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Day of Week Date | WBS Task WBS [Task Gle|s|s5|6[z]|=2]|5[%]8
Monday 7/2/18 |2.8/2.9Sediment Traps/Porewater X X X
Tuesday 7/3/18 [2.8/2.9Sediment Traps/Porewater X X X
Thursday 7/5/18 2.8 |Porewater X
Friday 7/6/18
Saturday 7/7/18
Sunday 7/8/18
Monday 7/9/18 2.4 |Surface Water X | X X
Tuesday 7/10/18 | 2.4 |Surface Water X | X X
Wednesday 7/11/18 | 2.4 |Surface Water X | X X
Thursday 7/12/18 | 2.4 |Surface Water X | X X
Friday 7/13/18 | 2.4 |Surface Water X | X X
Saturday 7/14/18
Sunday 7/15/18
Monday 7/16/18 | 2.5 [Subsurface Sediment X | X X | X
Tuesday 7/17/18 | 2.5 |[Subsurface Sediment X | X X | X
Wednesday 7/18/18 | 2.5 [Subsurface Sediment X | X X | X
Thursday 7/19/18 | 2.5 |[Subsurface Sediment X | X X | X
Friday 7/20/18 | 2.5 [Subsurface Sediment X | X X | X
Saturday 7/21/18 | 2.5 [Subsurface Sediment X | X X
Sunday 7/22/18
Monday 7/23/18 | 2.5 |[Subsurface Sediment 2.6 |Fish Acoustic X | X X| X | X
Tuesday 7/24/18 | 2.5 |[Subsurface Sediment 2.6 |Fish Acoustic X | X X | XX
Wednesday 7/25/18 | 2.5 |[Subsurface Sediment 2.6 |Fish Acoustic X | X X | X | X
Thursday 7/26/18 | 2.5 [Subsurface Sediment 2.6 |Fish Acoustic X | X X | XX
Friday 7/27/18 | 2.5 |[Subsurface Sediment X | X X | X
Saturday 7/28/18 | 2.5 |[Subsurface Sediment X | X X
Sunday 7/29/18 | 2.5 [Subsurface Sediment X | x X
Monday 7/30/18 | 2.5 [Subsurface Sediment X | X X | X
Tuesday 7/31/18 | 2.5 |[Subsurface Sediment X | X X | X
Wednesday 8/1/18 2.8 |Porewater X X | X
Thursday 8/2/18 2.8 |Porewater X X
Friday 8/3/18 2.8 |Porewater X X
Saturday 8/4/18
Sunday 8/5/18
Monday 8/6/18
Tuesday 8/7/18 X
Wednesday 8/8/18 X
Thursday 8/9/18 2.3 |SMB Fish Tissue X
Friday 8/10/18 2.3 |SMB Fish Tissue X
Saturday 8/11/18
Sunday 8/12/18
Monday 8/13/18 2.3 |SMB Fish Tissue X X X
Tuesday 8/14/18 2.3 |SMB Fish Tissue X X X
Wednesday 8/15/18 2.3 [SMB Fish Tissue X X X
Thursday 8/16/18 2.3 |SMB Fish Tissue X X X
Friday 8/17/18 2.3 |SMB Fish Tissue X X X
Saturday 8/18/18 2.3 |SMB Fish Tissue X X X
Sunday 8/19/18 2.3 |SMB Fish Tissue X X
Monday 8/20/18 2.3 |SMB Fish Tissue X X X
Tuesday 8/21/18 2.3 |SMB Fish Tissue X X X
Wednesday 8/22/18 2.3 |SMB Fish Tissue X X X
Thursday 8/23/18 2.3 [SMB Fish Tissue X X X
Friday 8/24/18 2.3 |SMB Fish Tissue X X X
Saturday 8/25/18 X
Sunday 8/26/18
Monday 8/27/18 2.6 |Fish Acoustic X | X
Tuesday 8/28/18 X
Wednesday 8/29/18 X
Thursday 8/30/18 X
Friday 8/31/18 X
Saturday 9/1/18
Sunday 9/2/18

2/27/2018
2:40 PM



Portland Harbor Superfund Site, Portland OR
Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | WBS Task WBS [Task o|lo|o|s|lo|z|S|G|(<|0O

Tuesday 9/4/18 X

Wednesday 9/5/18 2.3 |SMB Fish Tissue X X X

Thursday 9/6/18 2.3 |SMB Fish Tissue X X X

Friday 9/7/18 2.3 |SMB Fish Tissue X X X

Saturday 9/8/18 2.3 |SMB Fish Tissue X X X

Sunday 9/9/18 2.3 |SMB Fish Tissue X X

Monday 9/10/18 2.3 |SMB Fish Tissue X X X

Tuesday 9/11/18 2.3 |SMB Fish Tissue X X X

Wednesday 9/12/18 2.3 |SMB Fish Tissue X X X

Thursday 9/13/18 2.3 [SMB Fish Tissue X X

Friday 9/14/18 2.3 |SMB Fish Tissue X X

Saturday 9/15/18 2.3 |SMB Fish Tissue X X

Sunday 9/16/18

Monday 9/17/18

Tuesday 9/18/18

Wednesday 9/19/18

Thursday 9/20/18

Friday 9/21/18

Saturday 9/22/18

Sunday 9/23/18

Monday 9/24/18 2.6 |Fish Acoustic X

Tuesday 9/25/18

Wednesday 9/26/18

Thursday 9/27/18

Friday 9/28/18

Saturday 9/29/18

Sunday 9/30/18

Monday 10/1/18 | 2.9 [Sediment Traps X

Tuesday 10/2/18 | 2.9 |Sediment Traps X

Wednesday 10/3/18

Thursday 10/4/18

Friday 10/5/18

Saturday 10/6/18

Sunday 10/7/18

Monday 10/8/18

Tuesday 10/9/18

Wednesday 10/10/18

Thursday 10/11/18

Friday 10/12/18

Saturday 10/13/18

Sunday 10/14/18

Monday 10/15/18

Tuesday 10/16/18

Wednesday 10/17/18

Thursday 10/18/18

Friday 10/19/18

Saturday 10/20/18

Sunday 10/21/18

Monday 10/22/18 2.6 |Fish Acoustic X

Tuesday 10/23/18 2.6 |Fish Acoustic X

Wednesday 10/24/18 2.6 |Fish Acoustic X

Thursday 10/25/18 2.6 |Fish Acoustic X

Friday 10/26/18

Saturday 10/27/18

Sunday 10/28/18

Monday 10/29/18

Tuesday 10/30/18

Wednesday 10/31/18

Thursday 11/1/18

Friday 11/2/18

Saturday 11/3/18

Sunday 11/4/18
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Portland Harbor Superfund Site, Portland OR
Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | WBS Task WBS [Task Gle|s|s5|6[z]|=2]|5[%]8

Monday 11/5/18

Tuesday 11/6/18

Wednesday 11/7/18

Thursday 11/8/18

Friday 11/9/18

Saturday 11/10/18

Sunday 11/11/18

Monday 11/12/18

Tuesday 11/13/18

Wednesday 11/14/18

Thursday 11/15/18

Friday 11/16/18

Saturday 11/17/18

Sunday 11/18/18

Monday 11/19/18

Tuesday 11/20/18

Wednesday 11/21/18

Thursday 11/22/18

Friday 11/23/18 2.6 |Fish Acoustic X

Saturday 11/24/18

Sunday 11/25/18

Monday 11/26/18

Tuesday 11/27/18

Wednesday 11/28/18

Thursday 11/29/18

Friday 11/30/18

Saturday 12/1/18

Sunday 12/2/18

Monday 12/3/18 | 2.4 |Surface Water X | X X

Tuesday 12/4/18 | 2.4 |Surface Water X | X X

Wednesday 12/5/18 | 2.4 |Surface Water X | X X

Thursday 12/6/18 | 2.4 |Surface Water X | X X

Friday 12/7/18 | 2.4 |Surface Water X | X X

Saturday 12/8/18

Sunday 12/9/18

Monday 12/10/18 X

Tuesday 12/11/18

Wednesday 12/12/18

Thursday 12/13/18

Friday 12/14/18

Saturday 12/15/18

Sunday 12/16/18

Monday 12/17/18

Tuesday 12/18/18 X

Wednesday 12/19/18 X

Thursday 12/20/18 X

Friday 12/21/18 2.6 |Fish Acoustic X | X

Saturday 12/22/18

Sunday 12/23/18

Monday 12/24/18

Wednesday 12/26/18

Thursday 12/27/18

Friday 12/28/18

Saturday 12/29/18

Sunday 12/30/18

Monday 12/31/18

Wednesday 1/2/19 2.9 [Sediment Traps X

Thursday 1/3/19 2.9 |Sediment Traps X

Friday 1/4/19 2.9 [Sediment Traps X

Saturday 1/5/19

Sunday 1/6/19

2/27/2018
2:40 PM



Portland Harbor Superfund Site, Portland OR
Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | WBS Task WBS [Task o|lo|o|s|lo|z|S|G|(<|0O

Monday 1/7/19

Tuesday 1/8/19

Wednesday 1/9/19

Thursday 1/10/19

Friday 1/11/19

Saturday 1/12/19

Sunday 1/13/19

Monday 1/14/19

Tuesday 1/15/19

Wednesday 1/16/19

Thursday 1/17/19

Friday 1/18/19

Saturday 1/19/19

Sunday 1/20/19

Monday 1/21/19

Tuesday 1/22/19

Wednesday 1/23/19 2.6 |Fish Acoustic X

Thursday 1/24/19

Friday 1/25/19

Saturday 1/26/19

Sunday 1/27/19

Monday 1/28/19

Tuesday 1/29/19

Wednesday 1/30/19

Thursday 1/31/19

Friday 2/1/19

Saturday 2/2/19

Sunday 2/3/19

Monday 2/4/19

Tuesday 2/5/19

Wednesday 2/6/19

Thursday 2/7/19

Friday 2/8/19

Saturday 2/9/19

Sunday 2/10/19

Monday 2/11/19

Tuesday 2/12/19

Wednesday 2/13/19

Thursday 2/14/19

Friday 2/15/19

Saturday 2/16/19

Sunday 2/17/19

Monday 2/18/19

Tuesday 2/19/19

Wednesday 2/20/19

Thursday 2/21/19

Friday 2/22/19 2.6 |Fish Acoustic X

Saturday 2/23/19

Sunday 2/24/19

Monday 2/25/19

Tuesday 2/26/19

Wednesday 2/27/19

Thursday 2/28/19

Friday 3/1/19

Saturday 3/2/19

Sunday 3/3/19

Monday 3/4/19

Tuesday 3/5/19

Wednesday 3/6/19

Thursday 3/7/19

Friday 3/8/19

Saturday 3/9/19

Sunday 3/10/19
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Portland Harbor Superfund Site, Portland OR
Pre-Remedial Design Investigation Study (PDI) Field Sampling Schedule
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Day of Week Date | WBS Task WBS [Task Gle|s|s5|6[z]|=2]|5[%]8

Monday 3/11/19

Tuesday 3/12/19

Wednesday 3/13/19

Thursday 3/14/19

Friday 3/15/19

Saturday 3/16/19

Sunday 3/17/19

Monday 3/18/19

Tuesday 3/19/19

Wednesday 3/20/19

Thursday 3/21/19

Friday 3/22/19 2.6 |Fish Acoustic X

Saturday 3/23/19

Sunday 3/24/19

Monday 3/25/19

Tuesday 3/26/19

Wednesday 3/27/19

Thursday 3/28/19

Friday 3/29/19

Saturday 3/30/19

Sunday 3/31/19

Monday 4/1/19

Tuesday 4/2/19

Wednesday 4/3/19

Thursday 4/4/19

Friday 4/5/19

Saturday 4/6/19

Sunday 4/7/19

Monday 4/8/19

Tuesday 4/9/19

Wednesday 4/10/19

Thursday 4/11/19

Friday 4/12/19

Saturday 4/13/19

Sunday 4/14/19

Monday 4/15/19

Tuesday 4/16/19

Wednesday 4/17/19

Thursday 4/18/19

Friday 4/19/19

Saturday 4/20/19

Sunday 4/21/19

Monday 4/22/19 2.6 |Fish Acoustic X

Tuesday 4/23/19 2.6 |Fish Acoustic X

Wednesday 4/24/19 2.6 |Fish Acoustic X

Thursday 4/25/19 2.6 |Fish Acoustic X

Friday 4/26/19

Saturday 4/27/19

Sunday 4/28/19

Notes:

Field staff should bring lunch and snacks, drinking water, sun protection, steel toe boots, and all weather outerwear. Mustang suit,

Questions or concerns about this schedule? Please contact Nicky Moody (AECOM Field Coorinator) at (503) 969-6310; Keith Kroeger
red = contingency days
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